

Gramunnati Roadmap - Admin Modules

Item ID	Module / Task	Sub-Point / Detail Description	Priority	Est. Time (Days)	Phase	Notes & Specifications	Status	Raason
1	Admin Side Order Management	-	High	4 Days	Core	Central admin order console		
2	Admin Payment Timeline	-	High	2 Days	Core	Financial audit & payment timeline		
3	Product Draft Error	-	High	1 Day	Core	Fix product creation/drafting bug		
4	Return and Refund	-	High	6 Days	Core	Complete return/refund workflow		
5	Tag Management	-	Medium	1 Day	Business	Admin tag creation & management		
6	Complaints Management	-	Medium	3 Days	Business	Customer support & ticket resolution		
7	Content Management Module	-	Medium	2 Days	Business	CMS for pages/banners		
8	Order Cancellation Management	Buyer/Admin/Seller cancellation rules	High	2 Days	Core	Cancellation workflow & status handling		
9	Refund Approval & Tracking	Refund requested → approved → processed	High	2 Days	Core	Clear refund lifecycle		
10	Order Status Control	Pending, Confirmed, Processing, Shipped, Delivered	High	1 Day	Core	Centralized status management		
11	Complaint Status & Escalation	Open → In Progress → Resolved → Closed	Medium	1 Day	Business	Complaint SLA & escalation		
12	Admin Search & Advanced Filters	Order, seller, buyer, payment, date, status	Medium	1 Day	Business	Faster admin operations		
13	Admin Activity / Audit Log	Track admin actions	Medium	1 Day	Business	Security & accountability		
14	Notification Management	Order, refund, complaint & payment notifications	Medium	2 Days	Business	Central notification triggers		
15	Reports & Export	Orders, payments, refunds & complaints	Medium	2 Days	Business	Excel/CSV operational reports		